
li'WIJ VB/l-70 Superfund Site

Ift̂ S^JJ Phase III Rapid IV, 8A
• •<•>« *». «*. Denver, Colorado Task Order # 0001us Army worps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,997,205.21
Site Funds Available: IS 386,119.881

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 798,801.96
Direct Costs: 80% $ 3,198,404.17

$ 3,997,206.13
This week:
Indirect Costs 23% $ 19,045.66
Direct Costs: 77% $ 62,526.09

$ 81,571.75

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 2,671.38
Direct Costs: $ 8,942.43

$ 11,613.81

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 5/11/2005 |
Target Completion, Field Ops 15 Apr 05 (250 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#43

Costs Thru:

4/8/2005
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Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$

$ 2,927.16
$ 11,138.70
$ 4,979.80
$
$ ,

$ 431.80
$ 87,753.47
$ 461,759.17
$ 245,409.11
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662J543^24=

PMBB
p îT* ^^^ -*<^^ mt n m

$
$ 2,772.52
$ 11,076.36
$ 10,179.42
$ 160.97
$ 19,022.21
$ 547.56
$ 109.50
$ 3,931.89
$ 9,227.06
$ 274.83
$ 1,661.00

$
$ 223.38
$ 1,164.33
$
$ 2,175.06
$
$
$
$ (0.01)
$
$ 81,571.74

$ 12,877.95
$ 95,835.80
$ 590,185.01
$ 375,233.78
$ 15,350.11
$ 1,199,176.35
$ 377,896.59
$ 43,019.08
$ 152,162.05
$ 87,781.98
$ 20,386.05
$ 75,528.82
$
$ 22,722.95
$ 90,252.22
$ 1,857.74
$ 23,930.73
$ 8,731.96
$ 5,475.00
$
$ (0.92)
$ 279,218.15
$ 4,276,423.36
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 3/25/2005 (Revised)

#43

Costs Thru:

4/8/2005

Page 2 of 5

I Thru 4/1/2005 1 $ 2.171.945.21 | $ 240.531.14 | $ 499.239.79 | $ 652,091.88 | $ 343.193.03 | $ 8,632.20 | $ 279,218.15 ] $ 4.194.851.40

Date
4/2/2005
4/3/2005
4/4/2005
4/5/2005
4/6/2005
4/7/2005
4/8/2005

This Week
To Date

Labor
$ 11,356.97

$
$ 5,497.63
$ 3,383.28
$ 7,655.36
$ 8.854.61
$ 8,990.72
$ 45,738.57
$ 2,217,683.78

Per Diem
$ 711.40

$ 711.40
$ 711.40
$ 711.40
$ 711.40
$ 711.40
$ 711.40
$ 4,979.80
$ 245,510.94

Equipment
$ 1,641.63
$
$ 1,641.63
$ 1,641.63
$ 1,641.63
$ 1,641.63
$ 1,635.80
$ 9,843.95
$ 509,083.74

Material
$ 227.63

$
$ 4,045.96
$ 1,067.32

$ 4,821.45
$ 1,038.17
$ 535.29
$ 11,735.82
$ 663,827.70

Subcontracts
$ 7.76

$
$ 7,279.11
$ 7.76
$ 7.76
$ 1,963.48
$ 7.76
$ 9,273.63
$ 352,466.66

Analytical

$
$
$
$
$
$
$
$
$ 8,632.20

Fee
$
$
$
$
$
$
$
$
$ 279,218.15

Daily Total
$ 13,945.39
$ 711.40
$ 19,175.73
$ 6,811.39
$ 14,837.60
$ 14,209.29
$ 11,880.97
$ 81,571.77
$4,276,423.17

Total Phase II
$ 4,208,796.79
$ 4,209,508.19
$ 4,228,683.92
$ 4,235,495.31
$ 4,250,332.91
$ 4,264,542.20
$ 4,276,423.17

Weekly Cost by Category

11% 0%

14%

12%
57%

17%

13%

Cost to Date by Category

55%

VB/l-70 Superfund Site

$250,000
$200,000
$150,000
$100,000

$50,000

$-

Week Ending CZ3 Weekly Costs
(Fee Excluded)

^—6 per. Mov. Avg.
(Weekly Costs



frWTl VB/l-70 Superfund Site

im£̂ 3! Phase III Rapid IV, 8A
• •« A **. -«.« Denver, Colorado Task Order # 0001us Afmy uorps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 251 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O#0001 (251 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

251

#43

Costs Thru:

4/8/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (497 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 87,753.47
$ 461,759.17
$ 245,409.11
$ 3,448.41
$
$ 798,801.96

$
$ 1.72
$ 349.62
$ 1,839.68
$ 977.73
$ 13.74
$

$ 3,182.48

$
$
$ 2,927.16
$ 11,138.70
$ 4,979.80
$
$
$ 19,045.66

$
$
$ 731.79
$ 2,784.68
$ 1,244.95
$
$
$ 4,761.42

$ 6,119.68
$ 13,746.10
$ 212,773.09
$ 1,051,761.52
$ 591,559.03
$ 14,078.44
$
$ 1,890,037.86

$ 12.31
$ 27.66
$ 428.11
$ 2,116.22
$ 1,190.26
$ 28.33
$
$ 3,802.89

$ 12,877.95
$ 95,835.80
$ 590,185.01
$ 375,233.78
$ 15,350.11
$ 1,199,176.35
$ 377,896.59
$ 43,019.08
$ 152,162.05
$ 87,781.98
$ 20,386.05
$ 75,528.82
$
$ 22,722.95
$ 90,252.22
$ 1,857.74
$ 3,160,266.48
$ 3,959,068.44
$ 247,647.20
$ 4,206,715.64

N/A
$ 23,930.73
$ 14,206.96

Costs Not Included In site Averages $ 4,244,853.33

$ 51.31
$ 381.82
$ 2,351.33
$ 1,494.96
$ 61.16
$ 4,777.60
$ 1,505.56
$ 171.39
$ 606.22
$ 349.73
$ 81.22
$ 300.91
$
$ 90.53
$ 359.57
$ 7.40
$ 12,590.70
$ 15,773.18
$ 986.64

$
$ 2,772.52
$ 11,076.36
$ 10,179.42
$ 160.97
$ 19,022.21
$ 547.56
$ 109.50
$ 3,931.89
$ 9,227.06
$ 274.83
$ 1,661.00
$
$ 223.38
$ 1,164.33
$
$ 60,351.03

$
$ 693.13
$ 2,769.09
$ 2,544.86
$ 40.24
$ 4,755.55
$ 136.89
$ 27.38
$ 982.97
$ 2,306.77
$ 68.71
$ 415.25
$
$ 55.85
$ 291.08
$
$ 15,087.76

$ 81,942.33
$ 296,815.59
$ 1,188,173.09
$ 740,108.75
$ 39,452.18
$ 2,232,390.70
$ 759,817.29
$ 84,250.02
$ 321,358.37
$ 87,781.98
$ 29,245.60
$ 176,483.58
$
$ 164,992.87
$ 171,531.55
$ 5,408.54
$ 6,379,752.44

$ 79,396.69 $ 19,849.17 $ 8,269,790.30
$ - $ 986.64 $ 514,058.37

$ 16,759.82 $ 79,396.69
N/A

$ 2,175.06
$
$ 81,571.75

$ 20,835.81

$ 164.87
$ 597.21
$ 2,390.69
$ 1,489.15
$ 79.38
$ 4,491.73
$ 1,528.81
$ 169.52
$ 646.60
$ 176.62
$ 58.84
$ 355.10
$
$ 331.98
$ 345.13
$ 10.88
$ 12,836.52

L$^ 16,639.42
$ 1,034.32

$ 8,783,848.67 $ 17,673.74
$ 44,830.21
$ 23,930.73
$ 14,206.96
$ 8,866,816.57

Page 3 of 5
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[̂ ••••JJ Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Site Co-Ordination: As Of: 4/8/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Completion Agreements

:h:;:i:;r:'-f'f.:.;r:;.5':lif:;-;i:'-
72
106
2

ASARCO 100
Restorations Agreements
Completion Agreements

::i'-i"j":"^J;';f.';»: '•'„,-

40
0

Completed Sites This Week:
Lead/Arsenic Soil Sites

3428 Milwaukee St
3550 Saint Paul St (Spklr)
3632 Clayton St (Spklr)
3421 Elizabeth St (Sprklr)

SF/Site
2,778
3,371
4,733
4,975

Total SF This week 15,857

Total SF Task Order #1 976, 1 04
Total SF 2005 170,779
Total SF All Contracts (3) 1 ,836,900

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#43

Costs Thru:

4/8/2005

Page 4 of 5

Completed Sites (Overall)

*

*

2003
2004
2005
Total •

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $
* Excludes Fee

$1 8 500
$18 000 -HHW.
$17 500 HllllTliTihlfr
$17 000 Illlllllllllllll

•KIR 'nnn Illlllllllllllll

^ « m n«o r>-

5.50

Cross-Over Task Or
0 (
80 2
0 3

80 2

3,948

$ 16,429.07 $ 15

$ 4.16 $

der #01 Total To Date
D 133
13 326
8 38
51 497

3,889 3,696

,773.18 | $ 16,639.42

4.06 $ 4.50

VB/l-70 Avg Cost/Site

^j-j— ̂  ' — ' — ~~~ '
llmiiiinv

•Him Bhtii .111111111111111mnnfflimiiimii

Week Ending

dZJAvg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Mod #P0002, Contr Cost Est received, Anticpate Execution approx 15 Apr 05.
2) Field ops slowed this week due to rain (1 day prouction lost)
3) SCT preparing Certified Mailing, to approx 72 owners.
4) Received data base update, 7 new sites added to list.
5) SCT continues support of ASARCO 100 sites.
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iiSI VB/l-70 Super-fund Site

Phase III Rapid IV, 8A
l"~"1 Denver, Colorado 1 ask Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#43

Costs Thru:

4/8/2005

Page 5 of 5

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
LBP Comm Mtg Support
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining
Dly Burn Rate
4 Week Avg Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 87,753.47
$ 461,759.17
$ 245,409.11
$ 3,448.41
$
$ 798,801.96

$ 2,127.44
$ (23,946.57)
$ (21,325.79)
$ (4,740.79)
$ 13,199.02
$ 14,143.74
$ (20,542.95)

$
$ 233.60
$ 1,589.06
$ 848.71

$
$
$ 2,671.38

LS
7
7
7
7

LS

$
$ 1,635.22
$ 11,123.42
$ 5,941.00

$
$
$ 18,699.63

$ 2,127.44
$ (25,581.79)
$ (32,449.21)
$ (10,681.78)
$ 13,199.02

^$ 14,143.74
$ (39,242.58)

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30
$

$ 3,605,066.08
$ 279,218.15
$ 4,662,543.24

$ 12,877.95
$ 95,835.80
$ 590,185.01
$ 375,233.78
$ 15,350.11
$ 1,199,176.35
$ 377,896.59
$ 43,019.08
$ 152,162.05
$ 87,781.98
$ 20,386.05
$ 75,528.82
$
$ 22,722.95
$ 90,252.22
$ 1,857.74
$ 23,930.73
$ 5,475.00
$
$ 8,731.96
$ 3,198,404.17
$ 279,218.15
$ 4,276,424.28

$ (5,753.69)
$ (231.82)
$ 13,591.39
$ (50,837.08)
$ (121.73)
$ 3,711.55
$ 23,344.17
$ (7,545.90)
$ (10,660.59)
$ 112,781.98)
$ 3,861.05
$ (5,653.11)
$ 9,152.30
$ (1,220.23)
$ (15,266.49)
$ 5,642.26
$ (23,930.73)
$ 137,647.20
$ 352,447.30
$ (8,731.96)
$ 406,661.91
$
$ 386,118.96

$
$ 332.75
$ 1,612.58
$ 1,327.17
$ 5.75
$ 3,353.12
$ 541.57
$ 66.72
$ 385.61
$ 391.53
$ 71.42
$ 234.60
$
$ 32.78
$ 362.16
$ (1.26)
$ 225.92
$
$

$
$ 8,942.43

$ 11,613.81

LS
7
7
7
7
7
7
7
7

LS
LS
7

N/A
LS
7

LS
7

LS
LS
LS

$ 500.00
$ 2,329.28
$ 11,288.05
$ 9,290.22
$ 40.24
$ 23,471.83
$ 3,791.01
$ 467.02
$ 2,699.26
$ 7,500.00
$ 500.00
$ 1,642.23
$
$ 1,000.00
$ 2,535.12
$
$ 1,581.46

$
$
$ 3,000.00
$ 71,635.72

$
$ 90,335.35

$ (6,253.69)
$ (2,561.10)
$ 2,303.34
$ (60,127.30)
$ (161.97)
$ (19,760.27)
$ 19,553.16
$ (8,012.92)
$ (13,359.85)
$ (20,281.98)
$ 3,361.05
$ (7,295.34)
$ 9,152.30
$ (2,220.23)
$ (17,801.61)
$ 5,642.26
$ (25,512.19)
$ 137,647.20
$ 352,447.30
$ (11,731.96)
$ 346,758.15
$
$ 307,515.57



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 4/8/2005

003 Mob/Crew Rotation 2,927.18 669.94 2,257.22

004 Site Admin/lndirects 11.138.70 7,767.15 1, 794.23 1,530.73 46.58

005 Lodging/Per Diem 4,979.80 $ 4.979.80

010 Site Coord. 2,772.52 2,494.41 278.1 1

011 Removal 11.078.38 9,179.28 1.897.09

012 T&D 10.179.43 8,076.98 2,102.47

013 Sampling Analysts 160.97 160.97

014 Backfill 19,022.22 11,033.76 2,984.75 5,003.71

015 Sod & Seed 547.54 547.54

016 Garden & Flowers 109.50 109.50

017 Rock and Mulch 3.931.90 2,681.02 563.90 686.98

018 Post Const. Maint 274.83 274.83

019 Site Coord Follow-up 1,660.99 1.660.99

021 Community Air Won. 223.38 223.38

022 FOG & Supplies 1.164.32 1,164.32

027 Sprinkler System 9,227.08 9.227.06

029 ASARCO 100 Propertle 2.175.05 2,175.05

Totals $ 81,571.74 $ 45,738.56 $ 4,979.80 $ 9,843.93 $ 11,735.82 $ 9,273.64 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, April 08, 2005

*4 1̂:fe
001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Malnt.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 100 Propertie

030 Community Meeting Su

100 Fee

* 431.80

$ 87,753.45

$ 461,759.11

$ 245.408.93

$ 3.448.41

$ 12,877.94

$ 95.835.58

$ 590.184.95

$ 375,233.84

$ 15.350.05

$ 1,199.176.42

$ 377,896.57

$ 43.019.05

$ 152.162.16

$ 20.386.04

$ 75,528.79

$ 22,722.67

$ 90.252.17

$ 1.857.74

$ 5,475.00

$ 87,781.96

$ 0.00

$ 23.930.73

$ 8.731 .96

$ 279,218.15

$ 431.80

$ 50,325.87

$ 329,039.17

$ 3,448.41

$ 10.984.49

$ 84.900.01

$ 458,515.26

$ 277,263.78

$

$ 765.556.68

$ 102,340.09

$ 31.191.57

$ 12,065.26

$ 73,135.93

$

$ 1,857.74

$ 2.861.83

$ 0.00

$ 23,765.87

$ 101.84

$ 245,408.93

:Ef;hjy|j

^w?"w^
$ 80.982.59

$ 9,169.84

$ 124,312.07

$ 94,021.51

$ 143,683.14

$ 30,071.31

$ 17,615.51

$ 9,227.79

$

^HSl1|f?pf̂ f

$ 37,427.58

$ 50,277.29

$ 1,893.45

$ 1.765.73

$ 7,357.62

$ 1.767.94

$ 299,936.60

$ 15,669.82

$ 43,019.05

$ 103.239.05

$ 5,712.49

$ 2,392.66

$ 788.40

$ 90,222.17

$

$ 2,157.82

$

$ 164.86

$ 34.92

|N*?f$^
Wf*fB^

$ 1.358.23

$ 3.948.57

$ 4.949.95

$ 229.815.36

$ 116.03

$ 2.608.29

$ 12,706.38

$ 30.00

$ 5.475.00

$ 82.762.31

$ 8,697.04

;,̂ ^̂ ;'§??!&

$ 8,632.16

$ (0.00)

^*: t >;^rfTVji
^ ^ ^ ^

'f *£** .

$ 279,218.15

Totals $ 4,276,423.37 $2.217,683.76 $245,510.76 $ 509,083.75 $ 663,827.65 $352,467.15 $ 8,632.16 $ $279,218.15



4/8/2005
9:29 AM

Project Variance Report

VB -1/70 Phase m

Friday, April 08, 2005

«. wwF^WH^^^ ^

Construction Work Plans 1-0° 2.659.24 431.80 2.123.25 (4.191
003 Mobinatlon/Crew Rotation EACH 56.926.90 63,806.90 87.753.45' 100.0%
004 Site Administration and Indlrects 4.00 MTH 217,389.74 440,433.38 461.759.11 100.0% 114,946.29 461.759.11 21325.73 4.8%

005 Lodging & Per Diem 4.00 MTH 181,719.63 240.668.32 245.408.93 100.0% 61.174.36 245,408.93 2.0%

006 Home Office Support 16,847.43 16.647.43 3.448.41 20.7% 4.164.74 13.210.56 16.658.97 11.54 0.1%
007 =lnal Report 1.00 LS 6.428.74 6.428.74 0.0% 6.428.74 6.428.74 6.42&74 0.0%

008 Prelect Close-Out 1.00 7.715.00 7.715.00 0.0% 7.71S.OQ 7,715.00 7,715.00 0.0%

OOP Site Set-up/Malntenanoe 16.00 WK 7.124.26 7.124.26 12.877.95 100.0% 804.87 12,877.95 L. 5.753.69 80.8%
010 Site Coordination 155.00 EACH 59.901.73 95.603.98 95.835.58 100.0% . 617.74 9S.83S.S8 231.60 0.2%

011 Removal Impacted 534.750.00 SF 285,069.22 603.776.40 590.184.95 100.0% 1.10 590.184.95 $ (13,591.451 -2.3%
012 T&D of Impacted Solb B.400.00 TON 219.756.20 324.396.70 375.233.84 100.0% 44.47 375.233.64 S 50,837.14 15.7%
013 Sampling & Analysis 24.800.00 TON 10,320.38 15.228.38 15.350.05 100.0% 0.61 15.350.05 i_ 121.67 0.8%

Restoration 534.750.00 SF 473.788.10 1.202.867.90 1.199.176.42 100.0% 2.24 1.199.176.42 (3.711.481 -0.3%
016 Sod & Seed 155.00 EACH 187.376.40 401.240.76 377,896.57 100.0% 2.437.43 377.896.57 (23.344.19) -5.8%
016 iarden & Flower Bed 155.00 EACH 11,710.80 35.473.18 43,019.05 100.0% 277.50 43,019.05 7,545.87 21.3%
017 Rock. Mulch. & Mlsc 155.00 EACH 8ZS62.70 141.501.46 15Z162.16 100.0% 977.31 152,182.16 10,660.70 7.5%

018 Post Construction Maintenance S34.7SO.OO SF 101.760.90 24.247.10 20.386.04 95.3% 0.04 1,005.33 21.391.37 (2.855.73) -11.8%
019 Site Coordination Follow-up 155.00 59.801.70 69.B7S.71 7S.S28.79 100.0% 484.79 75.528.79 5.653.0B 8.1%
020 Site Teardown & Demobilization 1.00 LS 9.1SZ30 9,152.30 0.0% 9,152.30 9.152.30 9,152.30 0.0%

021 ComunilY Air Monitoring 4.00 MTH 3.339.70 21,502.72 22.722.58 100.0% 5.671.48 22.722.58 1.219.86 5.7%

022 Fuel. Oil. Mlsc Field Supplies 96.00 DAY 64.946.60 74,985.73 90.252.17 100.0% 937.85 90.252.17 15.266.44 20.4%
023 Asarco Support 1.00 LS 1.281.00 7,500.00 1.857.74 24.8% 7.490.90 5.633.16 7.490.90 (9.101 -0.1%
024 T&D to Landfill 2.800.00 TON 306.930.60 0.0% 0.0%

025 Lead Base Paint Assesment 450.00 EACH 143.122.20 S.47S.OO 3.8% 320.17 138.601.59 144,076.59 954.39 0.7%

026 Lead Base Paint Abatement 100.00 EACH 352.447.30 352.447.30 0.0% 3.524.47 352.447.30 352.447.30 0.0%
027 Sprinkler System 1.00 LS 75.000.00 87.781.98 100.0% 87.064.10 87.781.96 12.781.96 17.0%
028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 100.0% 0.01 (1.00 -100.0%
029 ASARCO 100 Properties 1.00 LS 1.00 1.00 23,930.73 100.0% 23.531.25 23.930.73 $ 23.929.73
030 Community Meeting Support 1.00 LS 1.00 1.00 8,731.96 100.0% 8.731.95 8.731.96 8.730.96

Fee 1.00 LS 183,020.00 279.218.15 279,218.15 100.0% 279.218.15 279.218.15 0.0%

Totals 1.00 LS $ 3,056,172.25 $ 4,662,546.24 $ 4,276,423.37 91.7% $ 645,777.85 $ 536,317.22 $ 4,812,740.59 $150,194.35 3.2%
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